o 6073249
Department of Energy

Richland Operations Office
P.0. Box 550
Richland, Washington 99352

L1

. 07-KBC-0046

Mr. C. M. Murphy, President
and Chief Executive Officer

Fluor Hanford, Inc.

Richland, Washington 99352

UL 12 2007 1]

EDMC

Dear Mr. Murphy:
' CONTRACT NO. DE-AC06-96RL.13200 — U.S. ENVIRONMENTAL P_RO_TECTION
AGENCY’S CONCURRENCE WITH TRI-PARTY AGREEMENT MILESTONE
M-034-34 COMPLETION

The purpose of this letter is to transmit U.S. Environmental Protection Agency’s concurrence,
dated June 27, 2007, regarding completion of the Tri-Party Agreement Milestone M-034-34,
“Complete Removal of K East Sludge,” on May 31, 2007.

If ybu have any questions, please contact me, or your staff may contact David Brockman, Federal
Project Director for K Basin Closure, on (509) 376-1366.

Sincerely,

/ -
“Sally AfSteracki
KBC:EBD Contracting Officer

Attachment

cc w/attach:

(. Bohnee, NPT

S. W. Bork, FHI

R. Buck, Jr., Wanapum
L. J. Cusack, Ecology
R. H. Engelmann, EFSH
B. H. Ford, FHI

L. E. Gadbois, EPA.

S. Harris, CTUIR

J. Hedges, Ecology

R. Jim, YN

S. L. Leckband, HAB
D. L. Moder, FHI

K. Niles, ODOE

R. E. Piippo, EHI

M. S. Strickland, FHI -

J. G. Vance, FFS

D. J. Watson, FHI

J. L. Westcott, FHI
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’Tss. " UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
"«’% REGION 10 HANFORD/INL PROJECT OFFICE
m 5 '309 Bradley Boulevard, Suite 115
F Richland, Washington 88352

June 27, 2007

Michael J. Weis, Acting Manager
U.8. Department of Energy
Richland Operations Office

P.0. Box 550 {(A7-50)

Richland WA 99352

Re:  EPA Concurrence with DOE s Completion of TPA Milestone M-034-34

DearMV@N

The U.S. Environmental Protection Agency concurs with the U.S. Department of
Energy's determination that Tri-Party Agreement Milestone M-034-34 was compieted on
May 31, 2007, in accord with the milestone requirement.

Congratulations on completing this milestone. Among the values that the
Hanford Advisory Board identified in their first advice to the Tri-Parties was to “move
ahead rapidly with cleanup in the 100 and 300 Areas.” That is also a principle that EPA
shares, and sludge removal from the K East Basin has been an important milestone in risk
reduction and river corridor cleanup progress.

The EPA appreciates the sustained effort put forth by you and your contractors to

complete this milestone and the ongoing efforts to complete remediation of the 100-K
East spent nuclear fuel storage basin. You are welcome {o contact me at (509) 376-9529

if you would like to discuss this matter.
Ot G,

Nicholas Ceto, Program Manager

Hanford Project Office
ce: Paul Pak, DOE .
Dave Watson, Fluor : RECEIVED
Susan Leckband, HAB ' ' ,
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